



D9.5 Risk Management Report - II

Project ref. no. H2020-NMBP-FOF-2018 N° 820807	
Project title	Safe and effective human-robot cooperation towards a better competitiveness on current automation lack manufacturing processes.
Project duration	1 st November 2018 – 31 st October 2022 (42 months)
Website	www.sharework-project.eu
Related WP/Task	WP9 / T9.3
Dissemination level	CONFIDENTIAL
Document due date	31/01/2020 (M15)
Actual delivery date	03/02/2020 (M16)
Deliverable leader	EURECAT
Document status	Submitted



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No. 820807

Revision History

Version	Date	Author	Document history/approvals
0.1	01/11/2019	Aurora Sesé (EUT) & Jesús Pablo González	Draft version circulated to partners
0.2	20/01/2020	Dionisis Andronas (LMS)	First Review
1.0	03/02/2020	Work Package Leader	Validation and Submission

Executive Summary

The first Risk Management report (D9.4) was developed at Month 2 and was mainly focused on the risks that were identified in the project definition phase. This document (D9.5) is the second Risk Management report and includes a revision of all the risks included in the first report, how they have been overcome so far and other new risks that have been identified by the Work Package leaders together with its proposed contingency measures.

The objective of this document is to provide an overview of the project risks identified and related corrective measures. The following items have been developed:

- Initial risks monitoring (as identified at the beginning of the project and reported in the DoA);
- Identification of new risks arising in the course of the project;
- Identification or application of contingency plans to the initial and/or new risks;
- Identification and/or application of corrective measures to the initial and/or new risks.